
DEPARTMENT OF 
COMMUNITY DEVELOPMENT 

 
 

MEMORANDUM 
 
 
TO:   Interested Parties 
 
FROM:  Marlia Jenkins, Program Development Manager 
 
DATE:  October 20, 2003 
 
SUBJECT:  90-Day Review Process 
 
 
Clark County is pleased to announce the availability of an optional development 
review service for major economic development in Clark County.  Called the 90-
Day Process, the process allows eligible businesses to complete reviews from 
preliminary planning to engineering and building plans in 90 days or less. 
 
Currently, the Department is conducting a pilot and is accepting inquiries from 
developments interested in the pilot. 
  
The Department also offers case management services for major projects and an 
economic development revolving fund for infrastructure. 
 
Complete program descriptions are available on the county website 
www.clark.wa.gov on the Community Development page. 
 
Anyone interested in additional information is encouraged to contact Bart 
Phillips at CREDC ( 360-694-5006) or Marlia Jenkins at 360-397-2375 ext 4405. 
 
 
 
 

http://www.clar.wa.gov/


90 Day Process Requirements 
 

Special Review Processes for Major Economic Development 
Clark County, Washington 

 
 
 
Purpose  
 
Clark County has developed processes for preliminary plan, building and engineering 
construction plan approval that allow major economic development to obtain approvals 
more quickly than the standard processes.  The special processes are offered only to a 
select group of developments.   
 
The processes were developed in response to the CREDC�s request for 60 to 90 day 
processes for economic development.  The proposal allows preliminary plan review in 
less than 60 days and preliminary and final plan review in 90 days.  Initially, the 
processes are offered only to major economic development.  Over time, as experience 
with the processes grow, DCD hopes to extend these development processes to a greater 
and greater number of applicants. 
 
The special processes are based on the principles of speed, flexibility and commitment.  
Both the applicant and the county must be committed to maintaining the schedules.  
Reviews and meetings may be scheduled in overtime hours, negotiations may take place 
in concentrated sessions, and single points of contact may be relied upon to transmit 
accurate and complete messages to the reminder of the project teams.   
 
 
 
Eligible projects 
 
Major economic development projects are determined by two criteria: 
 
CREDC must submit a letter to the Clark County Community Development Department 
attesting to the importance of the project for primary or family wage job creation or 
retention in Clark County, and 
 
The value of the building under construction must meet or exceed the following: 
 
 New construction   $2,000,000 
 Tenant improvement:   $500,000 
 
 
Ineligible projects 
 
Projects that do not meet the job creation and value criteria stated above.  In addition, 
schools and public facilities are not eligible. 
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Type 1 and Type 3 review projects are not eligible for the 50 Day Preliminary Plan 
Review Process.   Type 3 review projects, however, are eligible for the 50 Day Final Plan 
Review Process. 
 
Projects with more than 120 day gap between completion of a Type 3 Preliminary Plan 
review or a 50 Day Preliminary Plan review and a request for a 50 Day Final Plan 
Review. 
 
Projects with known, major environmental constraints and outstanding permits that 
must be issued by other agencies. 
 
Projects that need CARA Review, Geohazard Review, Floodplain Review or Road 
modifications. 
 
Projects in locations with multiple property owners and development applications where 
stormwater, transportation or other problems must be resolved through the negotiation 
and interaction of multiple property owners. 
 
Applicants that cannot identify their project teams, identify a single point of contact for 
all aspects of the project,  and commit to the participation of all the members of the team 
throughout the process.  Team members may be changed with the concurrence of Clark 
County. 
 
 
Measurement of Days 
 
Measurement of the days is in calendar days.  The 50 Day processes count the days in 
county review.  It does not include days the applicant project team spends revising plans 
or compiling additional data.  Once plans are re-submitted, the county�s elapsed time 
clock begins again. 
 
The timelines assume that the applicant project team prepares thorough and accurate 
plans as per county specifications and returns plan sets in a manner that allows for 
timely staff review.   
 
The timelines assume that the applicant project team does not make major changes to 
project concept, site plans, engineering plans or building plans mid-way through the 
review. 
 
All holds are optional, may be taken only at the times indicated, and are for the duration 
presented in the process.  All plans for all content areas must be resubmitted at the end 
of the hold period.  
 
The applicant and the county, by mutual agreement, may extend timelines and move 
projects to other permit review types. 
 

 
Fees 
 
The Department charges a 50 percent surcharge on the 50 Day Preliminary Plan Review 
process fees, and a 75 percent surcharge on 50 Day Final Plan Review fees.  The 
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surcharge does not apply to impact fees, state fees, building fees other than plan review 
fees or inspection fees. The same surcharge applies to services provided by the Public 
Works Department. 
 
If a project fails to meet the process guidelines and is transferred to a standard process, 
no refunds are provided. 
 
If the county fails to meet the review timelines, the applicant is reimbursed for the 
difference between the fees charged for the standard review process and the special 
review process.   
 

 
 
50-Day Preliminary Plan Review Process 
 
 
The following 50-day preliminary plan review process is based upon the assumption that 
the county will expedite the review process and the applicant will expedite their response 
time by retaining the resources necessary to keep pace with the county�s review 
timelines.   
 
Clark County encourages potential applicants to meet with county staff for informal 
discussions of their projects before the review process begins. 
 
 
Qualifying Condition: 
 
Application Requirements: 
1. The application must not require a Habitat Permit; 
2. The application must not propose wetland impacts (buffer impacts are acceptable) 

unless the project can use an approved wetland mitigation bank AND has already 
received approval from DOE (Department of Ecology) and USACE (United States 
Army Corps of Engineers); 

3. The applicant must comply with one of the three options for Traffic Study and 
Circulation Plan Approval presented in Appendix A.   

4. The applicant must have applied for all permits and submitted all plans required 
from other agencies and must remain in close communication with agencies to 
secure approvals from these organizations needed by the county.  The agencies might 
include sewer or water utilities, federal or state environmental permit agencies, road 
agencies, and health agencies. 

5. The applicant must provide a minimum advance notice to the county of their intent 
to apply; approximately 50 days is requested. 

6. The applicant must hold a neighborhood meeting prior to application, and send out a 
meeting notice at least 15 days prior to the meeting to all property owners within 300 
feet of the project site. 

7. The application must include a CREDC Letter of Certification that the  proposed 
project is eligible, and/or an analysis showing that the proposed project meets the 
county eligibility requirements for size, number of family wage jobs created, etc; 

8. The application must include a signed agreement stating that the applicant will abide 
by all process and procedural conditions stated for this process; 
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9. The application must be submitted on a Thursday, or include a signed statement of 
understanding that the 50-day time period will not start until the following 
Thursday; 

10. The application must not require a SEPA MDNS or EIS (State Environmental Policy 
Act Mitigated Determination of Non-Significance or Environmental Impact 
Statement).  Applicants may submit their packages and, if the project is found to 
require a MDNS or EIS at the meeting scheduled for Day 7 of the process, the project 
will be transferred from the 90-Day process to the standard process.  Applicants will 
receive a refund fro fees paid above the standard process; 

11. The schedule exempts 50-day Preliminary Plan Review applications from a pre-
application conference (See CCC 18.6000.030B1 for Planning Director�s authority to 
exempt projects from a pre-application conference).  Given that the neighborhood 
association is being removed from the initial review process (i.e., from the pre-
application conference), the above plan requires the applicant to meet with the 
neighborhood prior to application submittal.   This meeting is the responsibility of 
the applicant, who must prepare and conduct it.  County staff may not be present, 
and shall not be expected to be responsive to questions because the application will 
not have been submitted at the time the meeting takes place. 

12. If the applicant wants to overlap the 50 Day Preliminary and Final Processes, or 
apply sequentially without waiting for the 14 day appeal period, the applicant must 
request permission to proceed without waiting for the appeal period.  Applicants do 
so at their own risk.  If an appeal is filed, the calendar must stop for the appeal 
process. 

13. The applicant shall request no more than two (2) 7-day HOLDS at the scheduled 
times listed below; and, 

14. The applicant meets all scheduled applicant deadlines. 
 
If any of the above conditions are not met at any time in the process, the application will 
be taken out of the 50-day review process and channeled into the standard review 
process as follows: 
• If a fully complete determination letter has not been issued, the application will be 

channeled into the standard fully complete review timelines and once fully complete, 
the standard 78-day decision timeline will commence; or, 

• If a fully complete letter has been issued, the application will be channeled into the 
standard 78-day review timelines minus any days already expended in the review 
process (excluding hold days) after fully complete.    

 
County Requirements: 
1. Dedicated staff to work full time on project with overtime option, as needed; 
2. Wetland staff authorized to work overtime;  
3. Non-Development Services Divisions written reports/decisions) shall be submitted 

to the project planner as follows: 
• Draft Staff Report = no later than 9 AM of Day 42 and, 
• Staff Report/Decision = no later than 9AM of Day 49.   

[Note: Written reports/decisions from Non-Development Services Divisions may be attached to (vs. 
incorporated into) the standard �Type II Development & Environmental Review, Staff Report & Decisions.�] 
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50-Day Preliminary Plan Review Process 
 
Prior to Submittal  
 Applicant sends notice to county of intent to apply for 50-Day review 

process, and includes CREDC Letter of Certification. 
 Applicant conducts community meeting. 
 Applicant submits traffic study and circulation plan to Public Works for 

approval ( See  Appendix A). 
Day 1  Applicant submits full application packets including the Traffic Study 

and Circulation Plan approval or documents (only on a Thursday or 
includes signed statement of understanding). 

Day 2-6 County staff conducts a site visit (applicant may join staff on site visit), 
fully complete review, legal lot determination and initial technical review. 

Day 7*  1st applicant/county meeting to review: 
• The Fully Complete Determination letter and any missing submittal 

items; 
• Major issues; and, 
• Coordination with local fire district 
• Information needs including special analysis and inspections that may 

be necessary during the construction phase. 
And, county makes decisions regarding: 
• Optional SEPA determination, and 
• Will an application addendum or revised full application packet be 

required to respond to needed changes. 
Day 9  County sends SEPA notice to agencies, and notice of application and 14-

day comment period to property owners. 
Day 23  SEPA and Public comment period ends, and county faxes comments to 

applicant (after 4:30 PM closing deadline) 
 
Day 26 1st 7-day HOLD opportunity by applicant (Closes at 4:30 PM) 
 
Day 27 Applicant submits revised submittal packages, as applicable 
Day 29* 2nd applicant/county meeting to go over additional submittals and any 

outstanding issues. 
 
Day 33 2nd 7-day HOLD opportunity by applicant (Closes at 4:30 PM) 
 
Day 34 Last day for applicant to submit additional information and respond to 

comments.  Any submittals or comments received after this date will not 
be considered. 

 
Day 40 3rd 7-day HOLD opportunity by applicant exclusively for the 

purpose of completing off site transportation negotiations with 
the Public Works Department.(Closes at 4:30 PM) 

 
Day 41 Applicant has option of submitting Final Plans for 50 Day Final Plan 

Review Process, assuming that eligibility requirements are met. 
Day 42 County staff from all content areas submit materials for Draft Staff 

Report to project planner. 
Day 44 County issues DRAFT Staff Report and decision. 
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Day 47 Last day for applicant to respond to DRAFT Staff Report. 
Day 49 County staff from all content areas submit materials for Final Staff 

Report to the project planner. 
Day 50#  County issues decision. 

 
*(Note: Both the county and the applicant will be responsible for taking their own notes, i.e., no staff 
summary will be issued) 

#(Note:  The decision issued by the county may be subject to additional conditions and negotiations required 
to complete the Off Site Transportation approval). 
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50-Day Final Plan Review Process 
 
Qualifying conditions: 
 
Application Requirements: 

1. The application must have a completed preliminary plan review, either through 
the standard Type 2 or Type 3 processes or through the 50 Day Preliminary Plan 
Review process. 

2. The applicant must have applied for all permits and submitted all plans required 
from other agencies and must remain in close communication with agencies to 
secure approvals from these organizations needed by the county.  The agencies 
might include sewer or water utilities, federal or state environmental permit 
agencies, road agencies, and health agencies. 

3. The Final Plan application process includes final site plan, engineering plans, 
and building plans. 

4. The applicant must have an intact project team, including special topic experts 
identified in the preliminary plan review phase, a single point of contact for the 
project, and agree to retain this team throughout the process. 

5. The applicant must provide a 30 day advance notice of intent to apply for the 50 
Day Process. 

6. The application must include a CREDC Letter of Certification that the  proposed 
project is eligible, and/or an analysis showing that the proposed project meets 
the county eligibility requirements for size, number of family wage jobs created, 
etc; 

7. The applicant must state, in writing, if the objective is obtain site and foundation 
and shell review in 50 days, or to also obtain internal building review in 50 days.  
The applicant has the option of obtaining the site and foundation and shell 
review in 50 days with internal building plan completed within another 30 days. 

8. The application must include a signed agreement stating that the applicant will 
abide by all process and procedural conditions of this process; 

 
If any of the conditions are not met at any time in the process, the application will be 
taken out of the 50-day review process and channeled into the standard review process 
as follows: 
• If a fully complete determination letter has not been issued, the application will be 

channeled into the standard review timelines and start the process from the 
beginning (Day 1).   

• If a fully complete letter has been issued, the application will be channeled into the 
standard review timelines minus any days already expended in the review process 
(excluding hold days) after fully complete.    

 
 
County Requirements: 
1) Dedicated staff to work full time on project with overtime option, as needed;  
2) Non-Engineering Divisions written reports/decisions that need inclusion in the 

engineering decision shall be submitted to the engineer  no later than 9AM on Day 
48 

3) Building and Fire written reports\decisions that need inclusion in building decisions 
shall be submitted to the lead building plans examiner  no later than 9AM of Day 
48. 
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4) The county may issue grading and foundation only permits at Day 7 (end of fully 
complete meeting), Day 28 (end of first review), Day 40 (end of second review) or 
Day 47 (end of third review) at its discretion. 

 
 
50-Day Final Plan Review Process 

 
Prior to Submittal  
 Applicant sends notice to county of intent to apply for 50-Day review 

process, and includes CREDC Letter of Certification. 
Day 1  Applicant submits full application packets (only on a Thursday or 

includes signed statement of understanding). 
Day 2-6 County staff conducts a site visit (applicant may join staff on site visit), 

fully complete review. 
Day 7*  1st applicant/county meeting to review: 

• The Fully Complete Determination letter and any missing submittal 
items; 

• Major issues; and, 
• Information needs including special analysis 
And, county makes decisions regarding: 
• Will an application addendum or revised full application packet be 

required to respond to needed changes. 
 
Day 8 1st 21-day HOLD opportunity by applicant (Closes at 4:30 PM)  

The applicant may use the hold in 7 day increments (7, 14 or 21 
days) 

 
Day 8-27  County performs first review of plans. 
Day 28 2nd applicant county meeting to review redlines, identify issues for 

engineering, fire and building plans. 
 
Day 29 2nd 21-day HOLD opportunity by applicant (Closes at 4:30 PM) 

The applicant may use the hold in 7 day increments (7, 14 or 21 
days) 

 
Day 29 Applicant submits revised submittal packages, as applicable 
Day 29-39 County second review. 
Day 40* 3rd applicant/county meeting to go over additional submittals and any 

outstanding issues. 
 
Day 41 3rd 7-day HOLD opportunity by applicant (Closes at 4:30 PM) 
 
Day 41 Applicant submits revised submittal packages, as applicable 
Day 41-46 County third review. 
Day 47* 3rd applicant/county meeting to go over additional submittals and any 

outstanding issues. 
 
Day 41 4thd 7-day HOLD opportunity by applicant (Closes at 4:30 PM) 
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Day 48 Last day for applicant to submit additional information and respond to 
comments.   Applicant submits mylars. Any submittals or comments 
received after this date will not be considered. 

Day 49 County begins to route site plan mylars for signature. 
Day 50  County issues approval of engineering plan, final site plan, and building 

plan. 
 

*(Note: Both the county and the applicant will be responsible for taking their own notes, i.e., no staff 
summary will be issued) 
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Appendix A 
Traffic Study and Circulation Plan Special Process 

In conjunction with the 
50Day Preliminary Plan Review Process 

 
 
All applicants that intend to apply for the 50 Day Preliminary Plan Review Process must 
submit a traffic analysis and circulation plan for review by the Department of Public 
Works.    
 
The applicant has three choices for the timing of this submission. 
 

a) The applicant may contact the Public Works Department at any time for guidance 
and assistance in preparation of the traffic and circulation plans.  The objective is 
to mutually agree upon the methodology and assumptions used in the studies.  
The applicant may submit the plans to Public Works and, after their approval, 
submit the application package for the 50 Day Preliminary Plan review process. 
The traffic and circulation plan approval prepares the applicant for submission of 
the full application package and assures that off site issues can be negotiated 
within the 50 Day Preliminary Plan review process. Staff strongly recommends 
this option. 

 
b) The applicant may contact the Public Works Department and ask the Department 

to prepare the traffic and circulating plans.  The applicant may contact the 
Department at any time.  Staff will prepare an estimate of the time required to 
prepare a study at the project site.  Costs will be estimated also.  Once the plans 
are prepared and approved, the applicant may submit an application package for 
the 50 Day Preliminary Plan review process. 

 
c) The applicant may choose to submit a traffic study concurrent with submission of 

the 50 Day Preliminary Plan review package.  Public Works will review the 
assumptions and methodology by Day 7 of the preliminary plan review process.  
If the traffic and circulation plan assumptions are not adequate and the traffic 
studies must be revised, the project loses eligibility for the 50 Day process and is 
transferred to a standard review process. 

 
 
Conditions and requirements 
 
Eligible projects are those eligible for the 50 Day Preliminary Plan Review (Type 2 
projects that can meet the eligibility conditions of the process by the time of application). 
 
Traffic studies must include assumptions that reflect realistic current or future 
conditions and base projected traffic on the most intensive uses possible for the 
development or development of a similar kind. 
 
The traffic study and circulation plan approval is valid for 120 calendar days.  
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Appendix B 
Overview of Elapsed Time Options 

Days to �Shovel Ready� 
 
 
Elapsed time Scenario 
Less than 50 Days 50 Day Final Plan review.  Follows Type 3 Preliminary 

Plan Review or Type 2 that is not eligible for 50 Day 
Preliminary Plan Review and assumes early release of 
foundation or grading permit at day 28, 40 or 47. 

50 Days 50 Day Final Plan review.  Follows Type 3 Preliminary 
Plan Review or Type 2 that is not eligible for 50 day 
Preliminary Plan Review and assumes no early release of 
foundation only and grading permit. 

69 Days 50 Day Preliminary Plan review, with 50 day Final Plan 
submission in day 41 of 50 Day Preliminary Plan Review 
process.  Issuance of foundation only or grading permits 
at Day 28. 

78 Days 50 Day Preliminary Plan Process followed by 50 Day Final 
Plan process, with foundation and grading permit issued 
in day 28 of Final Plan process. 

81 Days 50 Day Preliminary Plan Process, with 50 Day Final Plan 
submission in day 41 of 50 Day Preliminary Plan Review 
process.  Issuance of foundation only or grading permits 
at Day 40. 

90 days 50 Day Preliminary Plan Process followed by 50 Day Final 
Plan process, with foundation and grading permit issued 
in day 40 of Final Plan process. 

91 days 50 Day Preliminary Plan review, with 50 Day Final Plan 
submission in day 41 of 50 Day Preliminary Plan Review 
process.  No issuance of foundation only or grading 
permits at Day 28, 40 or 47 of 50 Day Final Process. 

100 Days 50 Day Preliminary Plan Review followed by 50 Day Final 
Plan Review. 
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Appendix C 
Associated Agencies 

 
 
Development reviews in Clark County require the cooperation of several outside agencies 
that provide public utilities.  The following agencies were consulted as this process was 
developed. 
 
City of Vancouver Water and Sewer Utility Review 
City staff believe they can conduct their reviews in both the preliminary and final stage 
within the time frames of the special processes.  As a convenience, the county agreed to 
give the City of Vancouver special notice so they are aware of the special process.  The 
City�s conclusions are based on the assumption that the applicant submits full and 
complete plans and makes every effort to meet City codes and design standards. 
 
Hazel Dell Sewer District 
Hazel Dell Sewer District staff believe they can conduct both a preliminary Utility Review 
and signoff of final engineering plan sets within the 50-Day Processes. As a convenience, 
the county agreed to give the District special notice so they are aware of the special 
process.  The District�s conclusions are based on the assumption that the applicant 
submits full and complete plans as per the county�s application requirements (at the 
beginning of the 50-Day Process) and makes every effort to meet District design 
standards. 
 
 
Clark Public Utilities:Water 
 
Water Utility staff believe they can conduct Utility Review and signoff of final plan sets 
within the 50-Day Processes. The crucial piece of information is response from the fire 
marshal and the fire district regarding fire flow.   As a convenience, the county agreed to 
give special notice so they are aware of the special process.  The conclusions are based on 
the assumption that the applicant submits full and complete plans as per the county�s 
application requirements (at the beginning of the 50-Day Process) and makes every 
effort to meet design standards. 
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Model Agreement�90 Day Process 
 

C O N T R A C T 
 
      

THIS AGREEMENT, entered this _____ day of MONTH, YEAR, between  XXXXXXX 

after this called �XXXX�,  and CLARK COUNTY, WASHINGTON, after this called "County," 

a municipal corporation of the State of Washington 

 W I T N E S S E T H 

WHEREAS, XXXX is requesting 90-Day  processing of  preliminary plan review, final 

site plan approval,  engineered drawings, building plans, and county inspections required for 

issuance of occupancy permits for the XXXXXX, and; 

WHEREAS, the County agrees to 90-Day  processing of  plan and permit approvals, 

building and engineering review, inspections, attendance at meetings in addition to those that 

would otherwise be provided to this development,  

NOW, THEREFORE, XXXXXX, AND COUNTY MUTUALLY AGREE AS 

FOLLOWS: 

1.  Services.  The County and XXXXX shall perform services as follows: 

    A.  The County will provide staff to attend additional meetings, to provide timely 

communication of information, to conduct priority processing of documents and drawings for 

issuance of approvals, inspections, and the issuance of occupancy permits as outlined in the 90 

Day Process document attached as Exhibit A. 

B.  XXXXX will provide staff to attend additional meetings, to provide timely 

communication of information, to respond to priority processing of documents and drawings for 

issuance of approvals, inspections, and the issuance of occupancy permits as outlined in the 90 

 1



 2

Day Process document attached as Exhibit A. 

2.  Time.  The contract shall be deemed effective beginning on the date of execution by 

the parties and ending upon the issuance of   ?????????????????? .  

3.  Compensation.  XXXXX shall make payment to the County for all services upon 

receipt of a written invoice. The parties mutually agree that the amount of billing shall not 

exceed $????????? without prior written approval of  XXXXXXX. 

4.  Termination.  XXXX or the County may terminate this contract immediately upon any 

breach as set forth in contract.  The waiver by the County or XXXXX of one breach shall not be 

held or construed as a waiver of subsequent breach or breaches.  XXXXXX and County will be 

reimbursed for services expended up to the date of termination as specified in Exhibit A. 

5.  Independent Contractor.  The County shall always be an independent contractor and 

not an employee or agent of XXXXXXX.  

6.  Limited Role of County. XXXXX understands that the County is acting in its 

governmental capacity. The County is charged by law with enforcing certain codes and laws, 

responding to complaints and providing public information. Nothing in this agreement can or 

will be construed to alter that authority and obligation.  With the exception of the duties stated in 

paragraph 1B, nothing in this agreement can or will be construed as creating implied obligations 

to XXXXX. 

. 7.  Social Security and Other Taxes.  The County assumes full responsibility for the 

payment of all payroll taxes, use, sales, income or other form of taxes, fees, licenses, excises, or 

payments required by any city, federal or state legislation that is or may be enacted during the 

term of this agreement  for all persons employed by the County in performance of the work 

pursuant to this agreement.  The County shall assume exclusive liability and meet all 
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requirements pursuant to rules and regulations that are now and may be promulgated in 

connection with this agreement. 

 9.  Contract Documents.  Contract documents consist of this agreement and Exhibit A, 

which consists of the 90 Day Process, a Proposal for Professional Services and an attached fee 

schedule.  Where provisions of the contract and Exhibit A are inconsistent, the provision 

contained in the contract shall be controlling. 

 10. Equal Employment Opportunity.  Neither XXXXXX nor the County may  

discriminate against any employee or applicant for employment because of race, color, religion, 

sex, age, handicap, marital status or national origin. 

 11. Changes.  The parties may, from time to time, desire changes in the scope of the 

services performed hereunder.  Changes, including any increase or decrease in the County�s 

compensation which are mutually agreed upon by the affected parties, shall be incorporated in 

written amendments to the agreement. 

 12. Governing Law.  This agreement shall be governed by the laws of the State of 

Washington.  Venue for any litigation shall be Clark County, Washington. 

 15. Consent and Understanding.  This agreement contains a complete and integrated 

understanding of the agreement between the parties and supersedes any understandings, 

agreement, or negotiations, whether oral or written, not set forth herein or in written amendments 

executed by both parties. Actions taken and costs incurred by the County prior to execution are 

ratified and payment of such costs is authorized. 

 16.  Severability.  If any provision of this agreement is held invalid, the remainder would 

then continue to conform to the terms and requirements of applicable law. 
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IN WITNESS THEREOF, XXXXXX and the County have executed this agreement on 

the date first above written. 

Attest:      BOARD OF COUNTY COMMISSIONERS 
FOR CLARK COUNTY, WASHINGTON 

 
_________________________   ______________________________ 
Clerk to the Board     Craig Pridemore, Chair 
 
 
APPROVED AS TO FORM ONLY                                                                 
ARTHUR D. CURTIS   Judie Stanton, Commissioner    
   
Attorney     

                                                               
By_______________________  Betty Sue Morris, Commissioner 
   Deputy Civil Prosecutor 

 
By____________________________ 

       Bill Barron, County Administrator 
     

By_______________________ 
Authorized signatory for XXXXXX 
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